United States Environmental Protection Agency

Region V B
POLLUTION REPORT EPA Region 5 Records Ctr.

Date:  Tuesday, April 06, 2004 361609
From: Brian Kelly, OSC
To: Z Sadlon, EPA B King, City of Detroit

S Srivastavas, City of Detroit P Thornton, DEQ

K Williams, DEQ Alison Benjamin, SWDEV

Brian M Kelly , R Worley, EPA

R Karl, EPA J El-Zein, EPA

W Messenger, EPA T Martin, EPA

K Khanna, EPA R Powers, EPA

A Marouf, EPA D Battaglia, EPA

M Hans, EPA D Deblasio, EPA

L Dykema, MDCH S Kitler, DEQ

T Johnson, EPA J Maritote, EPA

H Watkins, City of Detroit L Hong, START
Subject: Sybill (a.k.a. SRS)

111 Military Road, Detroit, MI

Latitude: 42.3083

Longitude: -83.1
POLREP No.: 7 Site #: B54]
Reporting Period: D.O. #:
Start Date: 7/25/2003 Response Authority: CERCLA/OPA

"Mob Date: 7/25/2003 Response Type: Time-Critical

Completion Date: 4/5/2004  NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #
FPN# Reimbursable Account #

Site Description
See POLREP #1 for details.

Current Activities
Site activities to date:

Page 1 of 2

September 22 - 23, 2003 - The PRP contractors continued with the waste disposal and site cleaning
activities, which continued through this reporting period. OSC Kelly conducted an on-site review
of the PRP contractor’s air monitoring and health and safety to determine compliance with the

accepted plans.

September 24 - 30, 2003 - The PRP contractors continued cleaning the ash pit and lab-packing of

chemicals.
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" October 1 - 3, 2003 - PRP contractors have completed removal of liquid and sludge waste from
AST tank 1 and completed cleaning of the scale pit and ash pit. To date, a total of 198 cubic yards
of waste sludge and 46,500 gallons of waste liquids have been removed from site. Approximately
400,000 gallons of waste o1l has been recycled or disposed of at Edward’s Oil.

December 12, 2003 — U.S. EPA and Michigan DEQ completed a final inspection of the site. It was
determined the PRPs completed the work as described in the Work Plan.

February 10, 2004 - the PRPs submitted the Final Report.

April 5, 2004 - U.S. EPA issued a completion letter.

Planned Removal Actions
None

Next Steps
None

Key Issues
PRP Removal

Estimated Costs *

Total To |
Budgeted ;| Date | Remaining ;% Remaining'

|Extramural Costs )

[ $10,00000]  $7,500.00]  $2,500.00]  25.00%

RSTSTART 1 "$30,50000[ $27,081.00[  §3.41900]  1121%
: Intramural Costs : {
JUsEPA | $10,000.00]  $9,500.00|  $500.00] 5.00%
ITotal Site Costs | $50,500.00| $44,081.00|  $6,419.00] 12.71%;

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final

~ payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

- www.epaosc.org/sybill
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